



## CEDAR POINT HOUSING ROAD IMPROVEMENT PROJECT

**TWO-WEEK LOOK-AHEAD SCHEDULE (7-27-22 thru 8-12-2022)**



Work being performed by: WCA Construction, LLC

Work being performed for: SUIT

Total current project duration – June 2022 through November 16, 2022  
**Standard Work Days/Hours – 7:00 am to 5:00 pm Monday Through Friday.**

---

### **FDR (FULL DEPTH REMOVAL/REPLACEMENT)**

**Work Scope:** Full Depth Removal and Replacement of select problem areas within the roadway. Also, install flow fill protective cap over top gas lines within FDR areas.

**Location:** North end of Rolling Thunder Avenue **over to** Intersection of Arrow Street with Fry Bread Ave.

**Traffic Control Impacts:** (see attached map) - Road Closure from Intersection of Lodge Pole Way/Rolling Thunder Avenue north to Rolling Thunder Avenue/Arrow Street intersection, then east to Fry Bread Avenue/Arrow Street Intersection.

**This section of roadway will be closed to thru traffic and will remained closed throughout the length of the project for staging purposes.**

⇒ **Dates of Impact:** July 27, 2022 through November 16, 2022

**Location:** Work at the **intersection of Arrow Street and Fry Bread Avenue** will be performed in half the intersection at a time.

**Traffic Control Impacts:** (see attached map) - Close half of the intersection at a time.

⇒ **Dates of Impact:** July 27, 2022 through August 5, 2022

**Location:** Work on Lodge Pole Way between Burning Cedar Avenue and Sagebrush Avenue.

**Traffic Control Impacts:** (see attached map) – Road Closure on Lodge Pole Way between Burning Cedar Avenue and Sagebrush Avenue.

⇒ **Dates of Impact:** July 27, 2022 through August 5, 2022

***If you have any questions or concerns please contact  
Mary Evening Star Eagle, Project Coordinator  
Southern Ute Tribal Planning  
970-563-2270***



## CEDAR POINT HOUSING ROAD IMPROVEMENT PROJECT

**TWO-WEEK LOOK-AHEAD SCHEDULE (7-27-22 thru 8-12-2022)**



Work being performed by: WCA Construction, LLC

Work being performed for: SUIT

Total current project duration – June 2022 through November 16, 2022  
**Standard Work Days/Hours – 7:00 am to 5:00 pm Monday Through Friday.**

---

### SIDEWALK REMOVAL/REPLACEMENT

**Work Scope:** Select Removal and replacement of sidewalk/curb & gutter section with small crew.

**Location:** Shadow Spirit, Elk Street, Frybread/Lodge Pole Way.

**Traffic Control Impacts:** Shoulder Closure only.

⇒ **Dates of impact:** July 27, 2022 through August 5, 2022

### ASPHALT MILLING OF ROADWAYS.

**Work Scope:** Mill 2-inches of asphalt from surface of select roadways.

**Location:** Rolling Thunder from property line at CR110/318 up to Rolling Thunder/Elk Street intersection.

**Location:** Elk Street from Rolling Thunder/Elk Street intersection up to Sage Brush/Elk Street intersection.

**Location:** Lodge Pole Way from property line at CR110/318 up to Burning Cedar Avenue.

**Traffic Control Impacts:** Single Lane Closure with alternating lanes of traffic as needed.

⇒ **Dates of Impact:** August 8, 2022 through August 12, 2022.

### GENERAL INFORMATION:

**What is needed of Residents:** Please be sure to keep vehicles, trash cans, toys, pets, and any other objects off of the roadways within the areas mentioned above throughout the dates of impact. Also, please keep sprinklers and other water from draining onto the specified street/sidewalk areas.

Please note that schedules can, and do change depending upon actual field conditions, unforeseen conditions, weather, etc. **Recent, severe thunderstorms have setback the schedule on the project.**

*Thank you for your patience and cooperation throughout the road repair work.*

*If you have any questions or concerns please contact  
Mary Evening Star Eagle, Project Coordinator  
Southern Ute Tribal Planning  
970-563-2270*